COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/01/2004

ESTIMATE SUMMARY 12:36:26
CONTID: C13528 ESTIMATE NO: 0009 PROG SPEC YR:2002
PCN: 13528-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 82.0 DAYS TIME ALLOW: 120 WORK DAYS
US 34 EAST OF BRUSH TO AKRON (PHASE II) PERCENT TIME: 68.33 ORIG TIME ALLOW: 120 WORK DAYS

PROJECT NO: STA 0343-021

SH 34 EAST OF BRUSH TO AKRON (PHASE II)

NAME OF ROAD: SH 34
PROJECT COUNTIES: MORGAN WASHINGTON
CONTRACTOR:
MCATEE CONSTRUCTION CO. PAY PERIOD ENDING 05/28/2004 DATE TIME STARTED 09/22/2003
P.0O. BOX 1908 DATE LET 07/10/2003 DATE WORK BEGAN
DATE AWARDED 07/15/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/24/2003 DATE ACCEPTED
STERLING CO 80751 970/522-9725 DATE NOTICE TO PROCEED 09/22/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,811,153.39 PARTICIPATING $ 4,033,767.09 $ 1,781,059.86
AWARD PROJECT AMT: $ 5,399,161.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 51.64% TOTAL EARNINGS 4,033,767.09 1,781,059.86
FUNDS AVAILABLE: $ 3,777,386.30 STOCKPILED MATERIALS 284,844.83 -365,893.99
GROSS EARNINGS 4,318,611.92 1,415,165.87
TOTAL CLAIMS: $ 0.00 RETATNAGE -20,365.69 -16,010.43
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,298,246.23 1,399,155.44
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,298,246.23 1,399,155.44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,399,155.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C13528 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13528-BID ESTIMATE RUN 06/01/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0009 12:36:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00033 *REMOVAL OF PIPE 4.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 4,267.000 2,770.000
sy 0.000 0.00
2.40000 2,770.000 6,648.00
0015 202-00810 *REMOVAL OF GROUND SIGN 4.000 2.000
EACH 0.000 0.00
25.00000 2.000 50.00
0020 202-01000 *REMOVAL OF FENCE 125,298.000 113,576.000
LF 0.000 0.00
0.25000 113,576.000 28,394.00
0025 202-07000 *OBLITERATE OLD ROAD 1.000 1.000
LS 0.000 0.00
16,000.00000 1.000 16,000.00
0030 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 310,000.000 289,080.000
(4 0.000 0.00
3.35000 289,080.000 968,418.00
0035 203-01100 *PROOF ROLLING 200.000 15.000
HOUR 0.000 0.00
56.00000 15.000 840.00
0040 203-01500 *BLADING 100.000 27.000
HOUR 0.000 0.00
97.00000 27.000 2,619.00
0045 208-00011 *EROSION BALES (WEED FREE) 437.000 437.000
EACH 0.000 0.00
11.50000 437.000 5,025.50
0047 208-00020 SILT FENCE 1,500.000 1,420.000
LF 0.000 0.00
2.00000 1,420.000 2,840.00
0050 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00

5,000.00000 0.000 0.00
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PCN: 13528-BID ESTIMATE RUN 06/01/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0009 12:36:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
LS 0.250 1,200.00
4,800.00000 0.750 3,600.00
0060 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 3.000 2.000
EACH 0.000 0.00
50.00000 2.000 100.00
0065 210-00810 *RESET GROUND SIGN 60.000 20.000
EACH 0.000 0.00
50.00000 20.000 1,000.00
0066 210-01000 RES FENCE 0.000 0.000
LF 0.000 0.00
0.55000 0.000 0.00
0070 210-01011 *RESET GATE 4.000 4.000
EACH 0.000 0.00
150.00000 4.000 600.00
0075 212-00006 *SEEDING (NATIVE) 150.000 0.000
ACRE 0.000 0.00
340.00000 0.000 0.00
0080 212-00047 *SOIL PREPARATION (SPECIAL) 150.000 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0085 213-00003 *MULCHING (WEED FREE) 275.000 138.230
ACRE 0.000 0.00
215.00000 138.230 29,719.45
0090 213-00061 *MULCH TACKIFIER 40,000.000 21,050.000
1B 0.000 0.00
1.40000 21,050.000 29,470.00
0095 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 5,000.000 0.000
Sy 0.000 0.00
1.00000 0.000 0.00
0100 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 43,531.730 35,681.230
TON 7,850.500 94,206.00
12.00000 43,531.730 522,380.76
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PCN: 13528-BID ESTIMATE RUN
PROJECT: STA 0343-021 ESTIMATE NO: 0009

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 MATERIAL ALLOWANCE AGGREGATE FOR ABC CLASS 6 -0.002
TON 0.000 0.00
5.45000 -0.002 -0.01
0100 MATERIAL ALLOWANCE AGGREGATE FOR ABC CLASS 6 9,998.771
TON -7,850.501  -42,785.23
5.45000 2,148.270 11,708.07
0105 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE 9,529.000 9,529.000
sy 0.000 0.00
1.20000 9,529.000 11,434.80
0110 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00
82.00000 0.000 0.00
0115 403-33821 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 29,220.000 0.000
TON 0.000 0.00
35.00000 0.000 0.00
0116 403-33841 HBP (GR S) (100) (PG 64-22) 35,458.600 6,686.480
TON 28,772.120 1,007,024.20
35.00000 35,458.600 1,241,051.00
0116 MATERIAL ALLOWANCE AGGREGATE FOR HBP (GR S) (100) (PG 17,746.530
64-22)
TON -17,746.530 -183,321.65
10.33000 0.000 0.00
0120 403-33851 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 40,865.000 0.000
TON 13,532.150 525,047.42
38.80000 13,532.150 525,047.42
0120 MATERIAL ALLOWANCE AGGREGATE FOR HBP (GR S) (100) (PG 34,170.269
64-28)
TON -13,532.150 -139,787.11
10.33000 20,638.119 213,191.77
0125 601-01000 *CONCRETE CLASS B 20.100 20.100
cY 0.000 0.00
510.00000 20.100 10,251.00
0130 602-00000 *REINFORCING STEEL 614.400 614.400
1B 0.000 0.00
1.00000 614.400 614.40
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PCN: 13528-BID ESTIMATE RUN 06/01/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0009 12:36:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0135 603-10180 *18 INCH CORRUGATED STEEL PIPE 220.000 186.000
LF 0.000 0.00
28.00000 186.000 5,208.00
0140 603-10240 *24 INCH CORRUGATED STEEL PIPE 117.000 117.000
LF 0.000 0.00
121.00000 117.000 14,157.00
0145 603-10300 *30 INCH CORRUGATED STEEL PIPE 92.000 92.000
LF 0.000 0.00
33.00000 92.000 3,036.00
0150 603-10720 *72 INCH CORRUGATED STEEL PIPE 60.000 0.000
LF 0.000 0.00
66.00000 0.000 0.00
0155 603-10780 *78 INCH CORRUGATED STEEL PIPE 40.000 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0156 603-10840 84 IN CSP 71.000 71.000
LF 0.000 0.00
154.50000 71.000 10,969.50
0160 603-30018 *18 INCH STEEL END SECTION 8.000 8.000
EACH 0.000 0.00
162.00000 8.000 1,296.00
0165 603-30024 *24 INCH STEEL END SECTION 10.000 8.000
EACH 0.000 0.00
177.00000 8.000 1,416.00
0170 603-30030 *30 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
330.00000 2.000 660.00
0175 607-00005 *END POST 76.000 76.000
EACH 0.000 0.00
90.00000 76.000 6,840.00
0180 607-00010 *CORNER AND LINE BRACE POST 181.000 175.000
EACH 0.000 0.00

90.00000 175.000 15,750.00
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PCN: 13528-BID ESTIMATE RUN 06/01/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0009 12:36:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0185 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 117,698.000 100,362.000
LF 0.000 0.00
0.80000 100,362.000 80,289.60
0190 607-11580 *FENCE (TEMPORARY) 483.000 0.000
LF 483.000 483.00
1.00000 483.000 483.00
0191 607-11200 FENCE CW MP 349.000 349.000
LF 0.000 0.00
2.20000 349.000 767.80
0195 607-60120 *20 FOOT GATE 29.000 27.000
EACH 0.000 0.00
150.00000 27.000 4,050.00
0200 611-00020 *20 FOOT CATTLE GUARD 0.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0205 612-00001 *DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0206 612-00041 DELIN (FLEX) (TY I) 702.000 233.000
EACH 0.000 0.00
30.00000 233.000 6,990.00
0210 612-00002 *DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0211 612-00042 DELIN (FLEX) (TY II) 66.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0215 612-00003 *DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0216 612-00043 DELIN (FLEX) (TY III) 36.000 0.000
EACH 0.000 0.00

32.00000 0.000 0.00
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PCN: 13528-BID ESTIMATE RUN 06/01/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0009 12:36:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0218 613-00200 2 IN ELEC COND 1,312.000 0.000
LF 1,312.000 8,265.60
6.30000 1,312.000 8,265.60
0219 613-10000 WIRING 0.000 0.000
LS 0.000 0.00
5,127.70000 0.000 0.00
0220 614-00011 *SIGN PANEL (CLASS I) 62.400 9.000
SF 0.000 0.00
13.00000 9.000 117.00
0225 614-00012 *SIGN PANEL (CLASS II) 36.000 9.000
SF 0.000 0.00
15.00000 9.000 135.00
0230 614-01502 *STEEL SIGN POST (2 INCH ROUND) 106.000 22.000
LF 0.000 0.00
12.00000 22.000 264.00
0235 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 33.000 12.000
LF 0.000 0.00
22.00000 12.000 264.00
0240 614-10125 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 0.000
EACH 0.000 0.00
117,920.00000 0.000 0.00
0240 MATERIAL ALLOWANCE VAR. MESG SIGN (GRND MTD) 1.000
EACH 0.000 0.00
59,945.00000 1.000 59,945.00
0245 614-80387 *RUMBLE STRIP (GRINDING) 139,000.000 0.000
LF 0.000 0.00
0.07000 0.000 0.00
0250 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.000 0.00
67,650.00000 0.950 64,267.50
0251 625-00001 CONST SURVEYING (HOUR) ITEM ADDED AS PER SEC. 27.000 27.000
105.08 (B)
HOUR 0.000 0.00

100.00000 27.000 2,700.00
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PCN: 13528-BID ESTIMATE RUN 06/01/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0009 12:36:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0255 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 35,600.00
89,000.00000 1.000 89,000.00
0260 627-00005 *EPOXY PAVEMENT MARKING 806.000 0.000
GAL 0.000 0.00
49.00000 0.000 0.00
0265 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 161.000 0.000
SF 0.000 0.00
10.95000 0.000 0.00
0270 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 240.000 0.000
SF 0.000 0.00
8.00000 0.000 0.00
0275 629-01031 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0280 630-00000 *FLAGGING 12,000.000 5,205.500
HOUR 2,017.000 39,331.50
19.50000 7,222.500 140,838.75
0285 630-00001 *PILOT CAR OPERATION 500.000 224.500
HOUR 221.500 6,645.00
30.00000 446.000 13,380.00
0290 630-00007 *TRAFFIC CONTROL INSPECTION 180.000 74.000
DAY 3.000 225.00
75.00000 77.000 5,775.00
0295 630-00012 *TRAFFIC CONTROL MANAGEMENT 230.000 120.000
DAY 32.000 12,160.00
380.00000 152.000 57,760.00
0300 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 1.000
EACH 0.000 0.00
75.00000 1.000 75.00
0305 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 98.000 49.000
EACH 0.000 0.00

100.00000 49.000 4,900.00
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PROJECT: STA 0343-021 ESTIMATE NO: 0009 12:36:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 23.000 11.500
EACH 0.000 0.00
20.00000 11.500 230.00
0315 630-80360 *DRUM CHANNELIZING DEVICE 360.000 180.000
EACH 0.000 0.00
25.00000 180.000 4,500.00
0320 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 30.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0325 630-80370 CONCRETE BARRIER (TEMPORARY) 420.000 0.000
LF 0.000 0.00
21.33000 0.000 0.00
0330 630-80380 *TRAFFIC CONE 36 INCH 400.000 75.000
EACH 0.000 0.00
10.00000 75.000 750.00
0335 630-80384 *TUBULAR MARKER 0.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 682,077.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70011 F/A PARTNERING 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70012 F/A ASPHALT PAVEMENT INCENTIVE ROADWAY SMOOTHNESS 29,369.080 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70021 F/A ON-THE-JOB TRAINEE 17,000.000 653.600
HOUR 9.200 9.20
1.00000 662.800 662.80
0360 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0365 700-70025 F/A QUALITY INCENTIVE PAYMENT 156,986.100 2,713.270
FA 50,862.940 50,862.94
1.00000 53,576.210 53,576.21
0370 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70170 F/A POTHOLE UTILITIES 10,000.000 2,990.000
FA 0.000 0.00
1.00000 2,990.000 2,990.00
0380 700-70380 F/A EROSION CONTROL 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT NO0400 CONSTRUCTION ENGINEERING

0385 620-00002 FIELD OFFICE (CLASS 2)

0390 620-00012 FIELD LABORATORY (CLASS 2)

0395 620-00020 SANITARY FACILITY

0400 700-70220 F/A PHONE SERVICE LONG DISTANCE

CAT 0200

CAT 0400

PROJECT TOTAL

CURRENT AMT §

1.000
EACH

9,000.00000

1.000
EACH

12,300.00000

1.000
EACH

2,000.00000

5,000.000
F A

1.00000

CURRENT AMT §

CURRENT AMT §

7,782,853.39

28,300.00 $

.000
.000
.000

.000
.000
.000

.000
.000
.000

.000
.000

$1,415,165.

87 % 4,295,311.92

.00

9,000.00

.00

12,300.00

.00

2,000.00

.00

0.

00 23,300.00

7,811,153.39 $1,415,165.

87 $ 4,318,611.92



